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U.S. ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION/SITUATION REPORT 

Kalamazoo River/Enbridge Spill - Removal POLREP-SITREP 

 

 
 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

 Region V  

 

 
 

Subject:   SITREP #24 

Kalamazoo River/Enbridge Spill 

Z5JS 

Marshall, MI  

Latitude: 42.2395273 Longitude: -84.9662018  

  

To:    Lt. Paul Baker, Kalamazoo County Sheriff’s Office 

James Rutherford, Calhoun County Public Health Department 

Durk Dunham, Calhoun County Emergency Management 

F/LT Bonnie Kanicki-Wilson, Michigan State Police, Emergency Mgt. 
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Greg Danneffel, MDNRE 

Mike McKenzie, City of Battle Creek 

Leon Zupan, Enbridge 

Susan Hedman, U.S. EPA Regional Administrator 

Rebecca Humphries, MDNRE 

Jim Sygo, MDNRE 

Connie Gibson, Calhoun County Sheriffs Office 

Cheryl Vosburg, City of Marshall 

David Chung, U.S. EPA 

Jason El-Zein, U.S. EPA 

Duty Officer, NRC 

Michael Chezik, U.S. Department of Interior 

Linda Nachowicz, U.S. EPA 

OSLTF USCG, USCG 

Jill Slaght, 7th District of Michigan 

Ken Brock, 7th District of Michigan 

Bruce Vanotteren, MDNRE 

Brian Pierzina, PHMSA Central Region 

Thomas Hemminger, USCG Grand Haven 

Ronna Beckmann, U.S. EPA 

CAPT Stephen Torpey, USCG 

Scott Corbin, Allegan County EMA Director 

  

From:   Ralph Dollhopf, U.S. EPA Incident Commander 

Stephen Wolfe, U.S. EPA On-Scene Coordinator 

Jeff Kimble, U.S. EPA Deputy Incident Commander 

Mark Durno, U.S. EPA Deputy Incident Commander 

  

Date:    08/18/10   

  

Reporting Period: 1900 hours 08/17/10 to 1900 hours 08/18/10 

1. Introduction   

1.1 Background 

   

1.1.1 Site History 

 

Background Information 

Site Number:   Z5JS     Contract Number:    

D.O. Number:         Action Memo Date:    

Response Authority: OPA     Response Type:  Emergency  

Response Lead:  PRP      Incident Category:  Removal Assessment  

NPL Status:   Non NPL     Operable Unit:   

Mobilization Date:  7/26/2010    Start Date:   7/26/2010  

Demob Date:         Completion Date:    

CERCLIS ID:        RCRIS ID:   

ERNS No.:         State Notification:   

FPN#:   E10527     Reimbursable Account 
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1.1.2 Incident Category 

 

Emergency Response -- Pipeline Rupture 

 

1.1.3 Site Description 

 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a 

culvert leading to Talmadge Creek.  Talmadge Creek is a tributary to the Kalamazoo 

River.  The response site is along Talmadge Creek and the Kalamazoo River running 

from Marshall, Michigan, to downstream of Battle Creek, Michigan.  The Kalamazoo 

River is bordered by marshland and developed properties for the approximate 30-mile 

stretch of the response site. 

 

1.1.4  Preliminary Removal Assessment/Removal Site Inspection Results 

 

Approximately 30 miles of the Kalamazoo River have been impacted.  The Kalamazoo 

River experienced flooding before and after the spill.  The river levels later fell and 

stranded oil in some backwaters, wetlands and floodplains.  Talmadge Creek was boomed 

off at the confluence to the Kalamazoo River.  Containment and absorbent boom were 

deployed along the Kalamazoo River and Talmadge Creek.  Containment and absorbent 

boom also were deployed in Morrow Lake. 

 

1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 

 

Enbridge is the RP. 

 

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean 

Water Act to Enbridge.  Enbridge is actively addressing all the deliverables required by 

the Order including but not limited to the following:  Operational Health and Safety 

Plan; Pipeline Repair Workplan; Sampling and Analysis Plan; Quality Assurance Project 

Plan; Oil Containment and Recovery Plan; Source Area Remediation Plan; Remediation 

Plan for Downstream Impacted Areas; and Waste Treatment, Transportation, and 

Disposal Plan. 

 

1.2 Incident Objectives and Command Emphasis 

 

Incident Objectives 

 

1) Ensure health and safety of the public and response & recovery personnel. 

2) Maintain the isolation of Talmadge Creek and Kalamazoo River from the source 

area. 

3) Contain and recover oil and contaminated vegetation in Talmadge Creek and 

Kalamazoo River. 

4) Maintain effective unified communications with cooperating & assisting agencies 

and the public. 
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5) Perform remediation & restoration of all affected public & private areas of river 

& river systems. 

6) Provide protection of environmentally and culturally sensitive areas including 

wildlife and historic properties.  

7) Protect threatened and endangered species & continue to recover & rehabilitate 

injured wildlife.  

8) Maintain Joint Information Center function. 

9) Continue to collect, coordinate, manage and communicate environmental and 

public health data. 

10) Obtain input from multi-agency Science Team to help establish protocols to guide 

cleanup of environmentally impacted areas. 

 

Command Emphasis 

 

1) Enbridge to maintain primary responsibility for planning cycle and IAP 

development: 

 Monitor effectiveness of IAP briefing and use by Operations; and 

 Continue transition of IAP development from EPA to Enbridge 

2) Concentrate resources for river, shore, and floodplain cleanup and sheen 

management in Division C, with emphasis below Ceresco Dam. 

3) SCAT update on lower Division C, below Ceresco Dam. 

4) Review SCAT recommendations with Science Team, with emphasis on Division 

C, to coordinate near-term cleanup efforts. 

5) Continue efforts to remove oil and contaminated soil from pipeline release zone. 

6) Re-evaluate and enhance current, continuous, comprehensive on-water analytical 

sheen and subsurface monitoring, sediment investigation, reporting, control and 

recovery at Morrow Lake. 

7) Continue to monitor overall effectiveness of community outreach. 

8) Unified Command visitation of work areas in Division C. 

 

1.3  Strategic Considerations 

1) Increase emphasis on improving work efficiencies in Division C. 

2) Continue shift of monitoring resources (air, water, sediment) and analytical 

resources from EPA to Enbridge. 

 

2. Current Activities  

  

2.1 Operations Section 

  

2.1.1 Narrative  

 

The response site extends from the pipeline break to the dam at the end of Morrow Lake.   

The response has been divided into two Oil Recovery and Cleanup Branches: East and 

West.  These branches have been geographically divided into five Divisions, A through 
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E, with Division A starting at the pipeline break and Division E ending at the western 

edge of Morrow Lake (see attached figure).  The East Branch includes Divisions A and B 

and the West Branch includes Divisions C, D and E.  Division C is currently an area of 

command emphasis and has been further broken down into four groups performing 

similar response activities in order to accelerate cleanup progress in that Division.  

Certain control points are denoted by division letter then control point number (i.e. C3 

refers to control point three within Division C), and the entire length of the site is now 

divided into one-quarter mile sections based on river milepost.  

 

The following activities occurred during the reporting period from 1900 hours on August 

17 to 1900 hours on August 18, 2010: 

 

Division A 

 

Division A has been redefined to include the upstream portion of Division B (to the 

upstream side of location B2) since the operations required there are more similar to 

those in Division A than Division B.  This area is now referred to as Area A1. 

 

Enbridge 

 

Enbridge conducted oil collection at the release site with vacuum tankers.  Enbridge 

excavated and transported contaminated soil to the containment and disposal site.  In 

Area A1, Enbridge continued boom maintenance and clearing activities along Talmadge 

Creek and completed installing silt fence along the creek.  Enbridge is nearing 

completion of sandblasting and coating of the excavated pipeline. 

 

EPA 

 

EPA observed Enbridge sandblasting and coating the pipe in preparation for hydrotesting.  

EPA also observed excavation occurring in the wooded area directly south of the pipeline 

break and the mixing of wood chips in the adjacent wetland.  One vacuum truck pumped 

residual oily liquids from the wetland area.  Enbridge continued installation of the silt 

fence along Talmadge Creek north of location B1.5 to location B2.8.  Sausage boom has 

been placed behind the silt fence through B1.5.  Oil skimmers operated at location B1 

and location B1.5.  EPA observed that Enbridge removed standing oil from ponds of 

water in areas downstream of location B1.  This was also observed west of location B2 

and in other downstream ponded areas.  Excavated contaminated soils were placed in 

containment cells prior to off-site disposal. 

 

Division B 

 

Enbridge 

 

Enbridge continued oil collection at boom containment sites and replaced contaminated 

boom as required.  Enbridge continued to construct swamp mat roads along Talmadge 

Creek, West of I-69.  Crews worked on scraping oiled bank vegetation and soil along 

Talmadge Creek.  This material was placed at the containment site.  Enbridge reported 
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that bank scraping is complete from location B2 to location B3 along the south side of the 

creek.  Enbridge installed silt fence along Talmadge Creek as required.  Enbridge 

continued building containment cell 2 between 15 ½ Mile Road and the Kalamazoo 

River. 

 

EPA 

 

EPA observed skimming and vacuuming operations at locations B2, B2.5, B3, B4, B4.7 

and B5.  A significant volume of oil was observed on the water just south of location B3.  

Oily water was drained from the wetlands at location B5. 

 

EPA and START conducted turbidity monitoring in Talmadge Creek while Enbridge 

crews conducted scraping operations along the bank between B3 and B5.  EPA observed 

that the wetland excavation is approximately 95% complete near location B3.  Excavated 

soils were transported to the staging area prior to off-site disposal.  EPA observed 

Enbridge collecting oil at the collection points and scraping the banks of Talmadge Creek 

between locations B2 and B3.  EPA observed that the silt fence is complete as far as 

location B2.8. 

 

Division C 

 

Enbridge 

 

Enbridge continued shoreline cleaning, cutting, and removal of oiled vegetation between 

locations C1 and C5.  Enbridge reported clearing overhead branches and debris in 

location C2.   

 

EPA   

 

EPA observed Enbridge cleaning oil from the upper pond area.  Enbridge reported to 

EPA that night operations were discontinued at locations C2 through C6.  EPA observed 

boom maintenance at locations C0, C1 and C5.  Oil was observed at location C1.  Crews 

were collecting oiled debris and/or vegetation at locations C1, C2, and C4.  EPA 

observed pooled oil draining into the river at multiple locations near C4. 

 

EPA observed approximately 40 to 50 boats in the water between River Mile 2.25 and 6  

conducting boom maintenance, shoreline washing, and removal of oiled vegetation.  EPA 

observed that there were approximately 20 to 30 boats between River Mile 6.25 and 9.75 

removing and/or replacing boom, along the north and south banks, as well as cleaning the 

shoreline.  EPA observed two boats cutting vegetation at location C5.   
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Division D 

 

Enbridge 

 

Enbridge reported moving all Gabion boxes from downstream of 20
th

 Street Bridge to 

upstream.  Boom maintenance and skimming operations were conducted, absorbent pads 

were replaced absorbent pads, and decontamination operations were conducted.   

 

EPA 

 

EPA observed boom maintenance activities and the collection of oiled debris and 

vegetation as well as the placement of three Gabion boxes at location D1.  EPA discussed 

strategies to address sheening from dirty Gabion box retrieval at location D1 with 

Enbridge.   

 

Division E 

 

Enbridge 

 

Enbridge conducted boom maintenance and replaced absorbent pads and sweep boom as 

necessary. 

 

EPA 

 

EPA observed boom maintenance activities, and discussed the air curtain at locations E1 

and E3 with Enbridge.  EPA observed that the air bubbler at E4 needs to be replaced or 

removed.   

 

Branch Operations 

 

EPA, USCG and Enbridge Operations have four Branches that conduct activities in all 

Divisions:  Environmental Compliance and Oversight (formerly Cleanup and 

Remediation); Monitoring; Wildlife Environmental Damage Assessment (formerly 

Wildlife/Damage Assessment); and Air Ops.     

 

Environmental Compliance and Oversight Branch 

 

Enbridge did not provide a report for the Operational Period of this Situation Report.   

 

EPA’s Decontamination Evaluation Unit reported discussions with Enbridge at 

wastewater treatment area as well as performance of numerous oversight activities such 

as reviewing manifests to verify volumes and weights.   
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Monitoring Branch 

 

Enbridge 

 

Enbridge planned to collect approximately 30 surface water samples, 15 potable water 

samples and 1 sediment sample.  Enbridge reported that they collected 25 surface water 

samples, 11 potable water samples, and 1 sediment sample.  

 

EPA 

 

EPA conducted air monitoring in all divisions.  Tedlar bag air samples were collected in 

the Division B exposure units and three of the five focus areas (Daycare Center, Baker 

Estates, and Ceresco Dam).  Results from the summa canister air samples that had been 

previously deployed in the Division B were below recommended action levels.  EPA 

observed the Enbridge air monitoring crew in Divisions B and C.  Summa canisters 

collected in the grid areas showed results below action levels.  

 

EPA collected water and sediment samples from five sites on Morrow Lake.  EPA 

observed Enbridge surface water sampling teams and one potable water sampling team 

and collected three split samples from the surface water.   

 

EPA initiated the bathymetric survey of the river, within Division C, completing 75% of 

the work.     

 

The GLNPO R/V Mudpuppy crew collected sediment and surface water samples from 

stations 7 and 9 in Morrow Lake.  No sheen was observed on the sediment samples or the 

water surface. 

 

Wildlife Damage Assessment Branch  

 

USFWS worked with the Wildlife Branch to address oil-impacted wildlife.  The wildlife 

center continued to receive oiled animals collected along the Kalamazoo River.  There 

are 205 animals in live care, the majority of which are Canada Geese and turtles.  A total 

of 166 animals have been rehabilitated and released. 

 

Air Ops Branch 

  

Enbridge 

 

Enbridge reported that all over-flights were cancelled during this operational period due 

to hydro-testing. 

 

EPA 

 

EPA conducted two over-flights of the river.  Observations made during over flights are 

reported at the daily situational briefings. 
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2.1.2 Progress Metrics 

 

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise 

indicated. 

 

Boom Report 

 

Number of Locations 41 

Boom Deployed (feet) 156,290 
Note:  Since the transition of EPA’s contractor’s to Enbridge at 1900 hrs on 08/12/10,  

all boom is now controlled by Enbridge. 

 

Waste Tracking 

 

Waste Stream 
Quantity Shipped 

8/17/2010 

Cumulative 

Quantity Shipped
*
 

Quantity On-Site 

Awaiting Disposal* 

Soil 1 1,286 yd3 8,527 yd3 14,950 yd3 

Debris 2 660 yd3 5,125 yd3 NA 

Untreated Water 3 89,297 gallons   

Pre-treated Water 4 184,700 gallons   
*    Information for water (other than daily quantity shipped) is reported in other tables below.  Quantity awaiting 

disposal is estimated. 

NA – Not provided by Enbridge 

1. Benzene-impacted soil is being sent to Envirosafe.  

2. Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are  

     being sent to Michigan Disposal. 

3. Untreated water (hazardous waste) is being sent to Dynecol. 

4. Pre-treated water is being sent to the Battle Creek POTW. 

  

Oily Water Recovery Tracking 
Note:  Some of the values in the tables below have been audited and  

reconciled by Enbridge and may not correlate with previously reported values. 

 

Oily Water Collected by Location 

Location 
Cumulative Total Collected 

(gallons) 

Division A 3,623,801 

Division B 2,417,825 

Division C 693,100 

Division D 119,325 

Division E 38,350 

Undetermined 223,000 

TOTAL 7,115,401 
 

 

 

 

 

 

 

 



Page 10 of 18 

 

Oily Water Shipped Off-Site 

Oily Water  

Leaving Site 
Destination 

Cumulative Quantity 

Shipped (gallons) 

Untreated Water (Haz Waste) Dynecol, Detroit MI 1,081,179 

Pre-treated Water Battle Creek POTW 1,558,500 

Oily Water RP facility, Griffith IN 2,018,000 

                                                          TOTAL 4,657,679 
 

  

Oily Water Volume Summary 

(gallons) 

 Oil-Water Separation at Griffith IN 

Facility (gallons) 

Oily Water Collected 7,115,401  Oil 580,000 

Oily Water Shipped Off-

site 

4,370,682  
Water 1,431,000 

OILY WATER  

REMAINING ON-SITE 

2,744,719  
TOTAL 2,018,000 

 

2.2 Planning Section 

  
The ENVL presented air sampling data and reoccupation details at the Command and 

General Staff meeting, provided an air monitoring update at the Planning meeting and 

reported validated air results for the southeast portion of the recommended evacuation 

zone. 

 

The SCAT Leader presented the phase 2 recommendations at the Command and General 

Staff meeting and observed floodplain areas with pooled oil. 

 

The SCAT technical specialist attended demonstrations of field clean-up technologies. 

 

The USGS field team conducted bathymetric surveys and collected water surface 

elevations from Division C. 

 

The DMU imported validated air-sampling data into Scribe, and addressed related data 

QA/QC issues. 

 

The Resource Unit continues to work with the Region 5 EOC in Chicago to staff the 

response. 

 
2.2.1 Anticipated Activities for Next Reporting Period 

 

In the next operational period, Operations anticipates performing the same or similar 

activities as in the previous operational period, with a focus on activities in Division C, 

below the Ceresco Dam. 
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2.2.2 Issues  

 

The Public Health Unit submitted a press release that provided an update related to the 

spill. 

 

2.3 Logistics Section 

 

EPA Logistics met with the Enbridge Move Team to discuss the ICP relocation.  EPA 

Logistics visited the new ICP location at 1601 Pratt Avenue, Marshall, Michigan.  Three 

trailers have arrived at the new location and wiring and cabling are being installed.  The 

communications plan was revised to reflect a change in the event channel and to add ten 

radios.   

 

2.4 Finance Section 

 

The NPFC issued ceiling (based on EPA requests) of $11 million was raised by $2 

million.  The current NPFC issued ceiling is $13 million.  Approximately 80 % of the 

ceiling has been spent through August 17, 2010, with a burn rate of $346,958 per day.  

These cost summaries reflect only EPA-funded expenditures for the incident. 
 

ERRS Contractors   Est. Expended   

Est Burn Rate 

(Lastest Daily) 

EQM (EPS50802) TO-57 $1,282,393  $1,500  

  TO-60 92,500  18,500  

LATA (EPS50804)  1,451,396  0 

ER LLC (EPS50905)  723,669  0 

ERRS Contractors  $3,549,958  $20,000 

      

START Contractor      

WESTON (EPS50604) 2,508,275   140,565 

   Response Contractor Sub-Totals $6,058,233  $160,565 

EPA Funded Costs:      

  Total EPA Funded Costs 1,779,703  103,100 

Pollution Removal Funding Agreements:    

   Total Other Agencies $1,212,712    $40,284  

      

Sub-Totals  $9,050,648  $303,949 

  Indirect Cost (14.15%) 1,280,667  43,009 

Total Est. Oil Spill Cost $10,331,315  $346,958 

 

2.5 Safety Officer 

 

An airboat overturned at location C3.2; there were no injuries or property damage.  Three 

minor first aid injuries were also reported, unrelated to the airboat incident.  
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2.6 Liaison Officer 

 

The LNO participated in a conference call with Enbridge, EPA, Calhoun County and 

Kalamazoo County legal representatives to address site access issues.  

 

2.7 Information Officer 

  

PIO staff continued preparations for the public meeting scheduled for August 19, 2010, at 

the Kalamazoo County Expo Center/Fairgrounds located at 2900 Lake Street in 

Kalamazoo.  The event will include an open house at 1800 hrs, public meeting at 1900 

hrs, and an open house following the public meeting.   

 

JIC staff operated the media inquiry line and performed media monitoring. 

 

Media Inquiry Line (888-363-8632) 

Calls received during reporting period: 2 

 

Enbridge reported the following call volume and community center visits: 

 

Oil Spill Public Information Hotline (800-306-6837) 

Calls received during reporting period: 251 

 

Community Center Visits:       94 

Visits by location during reporting period: 

   Battle Creek    76 

             Marshall    18 

 

Enbridge reported that it received eight inquiries from its www.response.enbridgeUS.com 

website. 

 

2.8 Response Actions to Date 

 

Recovery of oil and contaminated soil and debris continues.  Containment boom, sorbent 

boom, skimming equipment, vacuum trucks and other equipment has been used to 

support oil collection and removal along Talmadge Creek and the Kalamazoo River.  

Contaminated soils are being excavated from Divisions A and B.  Replacement of the 

damaged pipeline and stabilization of the excavation are progressing.  Contaminated 

shoreline vegetation along the creek and river is being cleaned or removed to control 

sheen.  Recovered materials are being handled on-site and prepared for off-site transport.  

Tanker trucks are transporting the recovered oil to a facility owned by the RP with 

available storage in Griffith, Indiana.  Oil-contaminated soils and other materials are 

being transported off-site for disposal.   

 

EPA, ERT, START and RP contractors, with the support of the ERT Mobile Lab and 

Michigan National Guard Civil Support Team, have monitored and sampled air quality 

along the river and throughout multiple residential areas.  A heavy emphasis was placed 

http://www.response.enbridgeus.com/
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on specific monitoring for benzene as it is a recognized contaminant of concern for this 

response.   

 

Water samples were collected for analysis from surface water, river and lake water 

columns, and private drinking wells along the length of the impacted areas of the 

Kalamazoo River.  Water samples were also collected downstream of the Morrow Lake 

Dam.  Validated analytical sampling results are now being posted to the public incident 

website (http://www.epa.gov/enbridgespill/data/datawater.html). 

 

Enbridge removed the affected area of pipe, followed the cut out/repair plan, and 

completed a pipe investigation (50 feet upstream and downstream of the cut points) on 

August 7, 2010.  The affected length of pipe has been repaired but is not yet operational. 

 

A voluntary evacuation was issued by CCPH, in consultation with MDCH and ATSDR, 

for several residences located immediately downstream of the spill site along Talmadge 

Creek, up to its confluence with the Kalamazoo River.  This voluntary evacuation was 

based on review of air monitoring results for benzene around oil collection areas.  On 

August 16, 2010, CCPH lifted the recommended evacuation for the northwest portion of 

the voluntary evacuation zone after air monitoring and sampling results showed benzene 

levels below established action levels.  On August 18, 2010, air sampling results for the 

remaining evacuation zone areas confirmed that benzene levels were below action levels 

allowing for re-occupancy.  The Calhoun County Health Department worked on notifying 

residents.     

 

A Contingency Plan for Morrow Lake has been developed in case oil moves past the 

lake. 

  

On August 17, 2010, EPA approved the following revised plans submitted by Enbridge: 

Remediation Plan for Downstream Impacted Areas, Source Area Remediation Plan, 

Quality Assurance Project Plan and Sampling and Analysis Plan.  All plans submitted by 

Enbridge as required by the July 27, 2010, Administrative Order have now been 

approved. 

 

3. Participating Entities  

  

3.1 Unified Command 

 

U.S. EPA 

MDNRE 

Michigan State Police Emergency 

Management Division 

City of Battle Creek 

Calhoun County Public Health 

Department 

Calhoun County Emergency 

Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 

 

 

 

http://www.epa.gov/enbridgespill/data/datawater.html
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3.2 Cooperating and Assisting Agencies 

  

Cooperating Agencies  

 

51
st
 Civil Support Team Michigan 

National Guard  

ATSDR 

Allegan County Emergency 

Management 

American Red Cross 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Federal Energy Regulatory Commission 

Fredonia Township 

Kalamazoo County Office of Emergency 

Management  

Kalamazoo River Watershed Council 

Marshall Area Firefighters Ambulance 

Authority 

Marshall Police Department 

Marshall Township Government and 

Fire Department 

Michigan Department of Agriculture 

MDCH 

MIOSHA 

National Transportation Safety Board 

Natural Resource Group 

NOAA 

Oakland County HAZMAT 

OSHA 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFWS

3.3 Congressional Presence 

  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Debbie Stabenow 
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4. Personnel On Site 

 

Agency/Entity 

Numbers 

reported  

EPA 65 

MDNRE 23 

Michigan State Police 11 

City of Battle Creek 2 

CCPH 4 

MDA 1 

MDCH 6 

Calhoun County Sheriff 12 

Kalamazoo County Sheriff 2 

USCG 8 

USFWS 13 

USDA 4 

ERRS 2 

START 94 

Enbridge 29 

Enbridge Contractors 1276 

Total 1552 

 

5. Definition of Terms 

   

ATSDR   Agency for Toxic Substances and Disease Registry  

CCPH    Calhoun County Public Health  

CIC   Community Involvement Coordinator 

DMU   Data Management Unit 

EMT   Emergency Medical Technician 

ENVL   Environmental Unit Leader 

EPA   Environmental Protection Agency 

ERRS   Emergency and Rapid Response Services 

ERT   Emergency Response Team 

EU   Environmental Unit 

GLNPO  Great Lakes National Program Office 

H2S   Hydrogen Sulfide 

HASP   Health and Safety Plan 

IAP   Incident Action Plan 

IC   Incident Commander 

ICP   Incident Command Post 

IN   Indiana 

JIC   Joint Information Center 

LEL   Lower Explosive Limit 



Page 16 of 18 

 

LNO   Liaison Officer 

LSC   Logistics Section Chief 

MDA   Michigan Department of Agriculture 

MDCH  Michigan Department of Community Health 

MDMB  Michigan Department of Management and Budget 

MDNRE   Michigan Department of Natural Resources and Environment  

MI    Michigan  

MIOSHA  Michigan Occupational Safety and Health Administration  

MP   Mile Post 

NRC     National Response Center  

NOAA   National Oceanic and Atmospheric Administration  

NPFC   National Pollution Fund Center 

OSHA    Occupational Safety and Health Administration  

PHMSA   Pipeline and Hazardous Materials Administration 

PIO   Public Information Officer 

PPE   Personal Protective Equipment 

ppm   Parts Per Million 

POTW   Publicly Owned Treatment Works 

QA/QC  Quality Assurance/Quality Control 

RP   Responsible Party 

SCAT   Shoreline Contamination Assessment Team 

START   Superfund Technical Assessment and Response Team  

T&D   Transfer and Disposal 

UC   Unified Command 

USDA   United States Department of Agriculture 

USCG    United States Coast Guard  

USDOT   United States Department of Transportation  

U.S. EPA  United States Environmental Protection Agency 

USFWS   United States Fish and Wildlife Service  

yd
3
   Cubic Yards 

VOCs    Volatile Organic Compounds  

 

6.0 Source of Additional Information 

 

6.1 Additional Information 

 

For additional information please refer to http://www.epa.gov/enbridgespill.html. For 

sampling analysis data, please see http://www.epa.gov/enbridgespill/data/datawater.html. 

 

6.2 Reporting Schedule 

  

SITREPs have been created daily and will continue until the UC establishes a different 

reporting schedule.  

 

http://www.epa.gov/enbridgespill.html
http://www.epa.gov/enbridgespill/data/datawater.html
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7.0 Situational Reference Materials 

 

See attached figure, entitled “Overview Map with Boom Locations and Divisions,” for 

more information.
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